
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 146 Date: 16-Nov-200 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 69

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·John McEwen called to say his night crew is back and they will remove false work tonight .
·Met with John McEwen, Victor, Ahmed and Maged in my office to discuss pipe beam installation . MCM
failed to release the skyway structure, before pushing pipe beam into OTD. I requested John to push the
pipe beam into skyway, release skyway for 2-3 days, then snug tight the skyway before pushing pipe beam
into OTD.
·Met with John McEwen to request him to remove the HS rods and store them away from traffic .
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